3rd Year Project Plan

Project Chapter	Type Category	Assigned To	Start	Finish	Estimate Workload (In Hours)	Column4	Column1	Column5	Column2	Column3	Due Date
Project Proposal Form	Α	Nigel	10/10/2017	12/10/2017	2						27/10 2017
Functional Specification	В	Robert, Nigel	06/11/2017	13/11/2017	6						01/12/2017
Research & Requirements	С	Robert	01/10/2017	01/12/2017	20						01/12/2017
Develop Mock-Up Interfaces	D	Nigel	01/12/2017	01/12/2017	3						01/12/2017
Android Studio In Ready-Mode	Е	Robert	01/12/2017	01/12/2017	5						01/12/2017
SSADM	F	Robert, Nigel	03/12/2017	09/12/2017	20						09/12/2017
Develop Prototype NFC Code	G	Robert, Nigel	09/12/2017	09/12/2017	15						09/12/2017
End Of Semester 1	Н		09/12/2017	09/12/2017							
Inter-Semester Study Period	Н		11/12/2017	07/01/2018							
Exam Period	Н		08/01/2018	20/01/2018							
Semester 2 Start	Н		22/01/2018	29/01/2018		7					
Database Table Establishment	I	Robert	29/01/2018	31/01/2018	12	2					01/02/2018
SQL Code for Database	T	Robert	01/02/2018	04/02/2018	12	3					04/02/2018
Prototype I Java Database Programming	J	Robert	05/02/2018	08/02/2018	12	3					08/02/2018
Prototype I Java Interfaces	K	Nigel	01/02/2018	05/02/2018	12	4					08/02/2018
Integrate NFC with Interfaces	L	Nigel	06/02/2018	08/02/2018	12	2					08/02/2018
Intergrate Interfaces with Database	L	Robert	06/02/2018	10/02/2018	12	4					10/02/2018
Examine Usability	М	Robert, Nigel	10/02/2018	15/02/2018	10	5					18/02/2018
Software Testing Part I	N	Robert, Nigel	16/02/2018	18/02/2018	16	2					12/02/2018
Prototype II Java Database Programming	J	Robert	18/02/2018	21/02/2018	10	3					22/02/2018
Prototype II Java Interfaces	K	Nigel	18/02/2018	21/02/2018	10	3					22/02/2018
Software Testing Part II	N	Robert, Nigel	21/02/2018	22/02/2018	12	1					22/02/2018
Finalise Project	0	Robert,Nigel	23/02/2018	24/02/2018	2	1					26/02/2018
Create User Manual	Р	Robert	25/02/2018	27/02/2018	6	2					27/02/2018
Create Tech Manual	Р	Nigel	25/02/2018	27/02/2018	5	2					27/02/2018
Blog/Github Deliverables etc.	Q		09/03/2018	09/03/2018		0					09/03/2018
Video Walkthrough	Q	Robert,Nigel	09/03/2018	09/03/2018		0	·				09/03/2018
Project Presentation	R	Robert,Nigel	12/03/2018	23/03/2018	1	11					23/03/2018
Publish On Google Store	S	Nigel	12/03/2018	12/03/2018		0	·				12/03/2018